	Unit	Name of the Cultural Programme	Duration
		(n) Theatre evening—Bharat Natyam by M/s Alarmal Valli	26.1.87
		(o) New Grass Revival-music programme	07.3.87
2.	Kanishka Hotel New Delhi	(a) Sham Phoolon Ki	09.7.83
		(b) Jaaz Music Festival	06.9.83
		(c) Id Milan	17.9.83
		(d) Shaane' Quwali	16.6.84
3.	Kovalam Ashok Beach Resort Kovalam	(a) Onam Carnival	3.9.84 to 9.9.84
4.	Hotel Aurangabad; Ashok Aurangabad	(a) Quwali by Nasim Banu and party	27.10.84 to 10.11.84

ITDC Projects

1043. SHRI CHATURANAN MISHRA: Will the Minister of TOURISM be pleased to state:

(a) how many projects were originally envisaged in the Sixth Plan of ITDC and the number of projects completed;

(b) how many projects are behind the schedule and what is the percentage of their cost escalation over and above the original cost estimates during the above period; and

(c) whether any responsibility has been fixed for the time over-run and cost escalation of delayed projects?

THE MINISTER OF TOURISM (MUFTI MOHD. SAYEED): (a) ITDC's approved Sixth Five Year Plan (1980—85) envisaged 16 hotel projects (including expansion of its existing properties and the joint venture hotel projects), out of which, six were completed during the Plan period.

(b) The requisite information is given in the enclosed Statement. (*See* below).

(c) The main reasons for time and cost over-run are:

(i) in the case of 6 Joint Venture Projects:

—time-lag between the concept and formation of joint venture companies.

—paucity of funds due to delay in release of equity contribution by the State Governments/ Corpns.

—delay in transfer of land.

—non-availability of steel and cement.

(ii) in the case of 4 ITDC Projects:

—delay in allotment of site by the State Government.

—revision in the scope of project works during its execution.

Keeping in view the above unavoidable reasons ITDC has not found it necessary to fix responsibility in such cases.

Statement

Statement showing Names with cost details of the spill over projects to Seventh Plan in reply to Rajya Sabha Unstarred Question No. 1043 *to be answered on* 28-4-87.

Sl. No.	Name of the project	Original estimated cost	Revised estimated cost	% age cost escalation
		(Rupees in lakhs)		
1	Hotel at Gulmarg	83.00	153.00	84.33
2	Hotel at Agra	195.00	360.00	84.61*
3	Hotel at Guwahati (JV)	150.00	195.00	30.00
4	Hotel at Bhopal (JV)	175.00	190.00	8.57
5	Hotel at Puri (JV)	134.00	190.00	41.79
6	Hotel at Ranchi (JV)	100.00	130.00	30.00
7	Hotel at Pondicherry (JV)	81.00	81.00	—
8	Hotel at Itanagar (JV)	55.00	80.00	45.45
9	Expansion of Hotel Kalinga Ashok Bhubaneshwar	102.00	170.00	66.66*
10	Expansion and conversion of TL at Bodhgaya into a hotel.	48.00	80.00	66.66

JV—Joint Venture

*Due to increase in the scope of original works

Administrative Approval for the Gujarat Prevention of Examination Malpractices Bill, 1987

1044. SHRI RAOOF VALIULLAH:

SHRI CHIMANBHAI MEHTA:

Will the Minister of HOME AFFAIRS be pleased to state:

(a) whether a draft Bill called the Gujarat Prevention of Examinations Malpractices Bill, 1987 has been sent to the Ministry by the Government of Gujarat for administrative approval;

(b) since when the Bill is pending clearance with the Ministry and the reasons for the delay; and

(c) how many draft Bills of this category are pending with the Ministry from different States and since when and the details thereof?

THE MINISTER OF STATE IN THE MINISTRY OF PERSONNEL, PUBLIC GRIEVANCES AND PENSIONS AND THE MINISTER OF STATE IN THE MINISTRY OF HOME AFFAIRS (SHRI P. CHIDAMBARAM): (a) Yes, Sir.

(b) It has been received in this Ministry on 27.1.87 and is enganging the attention of the Government of India.

(c) No Bill on this subject has been received for administrative approval from any other State Government.